
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:23 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 564 Date: 04-Apr-2014 Friday

Approved Date:

Shift Hours: 09:00 am 01:00 am Break: 08:00 Over Time:

Const Calendar Day: 669

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast cool, rain early AM 4/4

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress off FWS pressure testing of the 12" CCSF Water Main from a night closure of the #1 lane
of the WB bridge. Misc. MEP paperwork and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

12" DIP testing

The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at Pier 7 at 2000 on April 4,
2014. The crew loaded equipment and material and mobilized to the bridge, establishing themselves at
PP 44 in the closure of the #1 lane of the WB bridge at 2130.

At 2200, the crew pressurized the 12" CCSF Water Main to 200 psi. I walked the length of the line and
noted that, with the exception a weep in the nipple for the air relief for the line at PP 8, none of the joints
nor flanges leaked. At 0000 on April 5, 2014, the pressure was at 198 psi. At 0030, the pressure was at
198 psi. I left the bridge, turning over inspection to the CT night inspector Mahmoud Khandaghabadi.

Before I left, I went to the base of W2W and noted water running down the vertical pipe string going up the
W2W column. I contacted Tom Colombo. He came to W2W and we speculated that it was likely that the
water was rainwater ponded in the pipe bells which flowed out as the pipe expanded. I requested that
following the completion the test, that FWS leave 100 psi of pressure on the line and I would reinspect on
Monday, April 7, 2014 to determine if the pipe was still leaking.

Mahmoud noted that by the end of the test at 0200, the pressure had dropped to 185 psi. Due to the
pressure drop and the potential of leaking along the W2W column, the pressure test had failed. FWS and
ABF was informed of this on April 7, 2014.

The crew completed the test at 0200 on April 5, 2014, then demobilized off the bridge, going off shift at
0300.

123 0-000-000.123
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 564 Date: 04-Apr-2014 Friday

The crew used a 2.5 HP generator, a 70 Amp welding machine as a generator, and a 4000 gallon water
buffalo in the performance of the work for the shift.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Change of

The FWS crew spent 3 hours to mobilize to and from the bridge which will be paid under CCO 354. In
addition, the pipefitter's union agreement gives them a 12% hourly shift differential and 8th hour of pay for
7 hours of work for working at night, which is also compensable under CCO 354.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354. The three crew trucks will be paid per
the equipment rental rate under CCO 354.

001 0-FWS-ELS.354
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